

SCRUM Meeting 1 10/27/2025

Agenda:

- Go over successes and failures of previous project
- Create Jira board for project 3
- Create a plan for project 3
- Update Visily to have pages for project 3

Minutes:

- Discussed implementing more deadlines
- More paired programming
- Created jira board
- Added all tasks
- Created a roadmap for project 3
- Updated visily
 - Designed all kiosk pages
 - Update some cashier pages
- Before next meeting
 - Deploy to Render
 - Update database
 - Choose API
- Tasks assigned to everyone

SCRUM Meeting 2 10/31/2025

Agenda:

- Plan and discuss the following features:
 - Connect to the database
 - Set up the default react and vite structure
 - Discuss APIs we want to use
 - Deploy website

Minutes:

- The team successfully deployed the program to render and worked on improving and altering the database.
- We were able to successfully connect to the database and verify it with tests.
- While researching APIs it came to light that we would need to store emails in the employee database in order to connect the google auth to our database.
- Assigned tasks to everyone
 - Fix login issue (Everyone), work on backend for manage (maira, nikolai), work on kiosk (keerthanyaa)

SCRUM Meeting 3 11/05/2025

Agenda:

- Finalize all implementations
- Bring up anything that should be revised
- Assign who is going to complete demo screencast

Minutes:

- Fixed pooling, login issue
- Working on manager backend
- Working on cashier and kiosk as well
- completed the frontend and backend of the cashier side
- basic project structure already defined and implemented
- ran into a pooling connection issue and resolved it by setting process hook condition to production environment only.
- Manager and kiosk ideas have also been revised so the team is working towards adjusting to those modifications.
- Before next meeting
 - Implement accessibility features
 - Incorporate external apis and possibly address stretch goals